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Is this project Information Technology?  Yes _____  No __X__ 
 
 
Part I: Summary of Spending for Project Stages  (in millions) 
 

 

2003 and 
earlier 2004 2005 2006 2007 2008

2009 and 
beyond

Project 
Total

Planning
Budget Authority 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Outlays 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Full Acquisition
Budget Authority 0.00 0.00 0.00 0.00 0.00 3.70 15.00 18.70
Outlays 0.00 0.00 0.00 0.00 0.00 3.70 15.00 18.70

Total, sum of stages (excludes maintenance)
Budget Authority 0.00 0.00 0.00 0.00 0.00 3.70 15.00 18.70
Outlays 0.00 0.00 0.00 0.00 0.00 3.70 15.00 18.70

Maintenance
Budget authority
Outlays
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Part II: Justification and Other Information 
 
A. Project Description and Justification 
 
(1) How does this investment support the Courts’ mission and strategic goals? 

The Building B Modernization Project addresses long-term plans for the continued use of the 
building by the D.C. Courts.  Interior renovations of Building B have recently been 
completed to allow for the relocation of Landlord and Tenant Court and Small Claims Court 
from the JM Level of the Moultrie Courthouse.  These immediate renovations respond to the 
Family Court Act of 2001, which requires that the District of Columbia immediately begin 
establishing an operating Family Court that is separate and physically distinct from the 
Superior Court.  The Building B – Exterior Restoration and Interior Modernization Project is 
a long term project that will address the exterior restoration of the building and the upgrade 
of building systems not addressed during the initial renovation work.  This project is fully 
coordinated with the long-range recommendations of the D.C. Courts' Facilities Master Plan.   
 

(2) How does this investment support a core or priority function of the Courts? This investment 
supports the vision and mission of the Courts’ Strategic Plan.  A goal of the Courts is to 
improve court facilities and technology by providing personnel and court participants with a 
safe, secure, functional and habitable physical environment.  

 
The Building B Modernization Project is an investment in a long-term plan that supports 
accessible, effective, and efficient operations of the Courts.  This project will ensure the 
continued use of Building B and support the Courts’ continuing presence in Judiciary Square. 

 
(3) Are there any alternative sources, in the public or private sectors that could perform this 

function?  If so, explain why the Courts did not select one of these alternatives? Building B is 
a historic court building in Judiciary Square.  The building is uniquely located and is 
designed for a specialized function. There are no alternative public or private sector sources 
that could fully provide the specialty courtroom space, proximity to the Moultrie Courthouse 
and identification with the Courts that this building provides. 
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(4) How will this investment reduce costs or improve efficiencies? The D.C. Courts' Building B 

Modernization Project is an investment that uses the existing infrastructure of the building to 
its greatest potential.  Building B does not have a secure circulation system for detainees and 
in-custody persons. It does have existing courtrooms which will be reused for civil court 
proceedings that generally do not require the appearance of in-custody persons.  This move 
minimizes costs typically associated with constructing specialized court facilities by 
renovating existing space designed for this purpose.   

 
(5) For acquisition of buildings, what is the cost per square foot estimates for comparable 

Federal and private sector facilities? This project does not include the acquisition of 
buildings.   

 
B. Program Management 
 
(1) Have you assigned a project manager and contracting officer to this project?  If so, what are 

their names?  The D.C. Courts will use General Services Administration for the current 
renovation and may use GSA resources to administer the long-term project.    

 
(2) How do you plan to use the Integrated Project Team to manage this project? The Courts will 

designate a Project Director to act as a liaison with the GSA management team.  The Project 
Director will report to the Courts' Integrated Project Team, which will include the 
Administrative Officer, Chief Capital Projects Manager, the Chief Building Engineer, the 
Building Operations Manager, and the Facility Supervisor.  Scheduled progress meetings 
with the GSA and contractor will be conducted to ensure that the project is completed on 
schedule and within budget. 

 
C. Acquisition Strategy 
 
(1) Will you use a single contract or several contracts to accomplish this project?  If multiple 

contracts are planned, explain how they are related to each other, and how each supports the 
project performance goals? The construction project will be awarded as multiple contracts.  
The first phase of interior renovation is a separate project from the exterior restoration project 
to be completed in a future fiscal year. 
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(2) For each planned contract, describe: 
a. What type of contract will you use? (e.g., cost reimbursement, fixed price) The Courts will 

use a fixed price contract with the selected contractor. 
b. The financial incentives you plan to use to motivate contractor performance. (e.g., incentive 

fee, award fee) The contractor will be required to meet the terms of the contract without 
additional financial incentives. 

c. The measurable contract performance objectives.  Measurable contract performance 
objectives will be developed on a task basis.  The contractor will be required to submit a 
proposed construction timeline which the GSA and D.C. Courts' team will use to track 
progress and ensure the timely completion of all construction objectives. 

d. How will you use competition to select suppliers? The Courts will procure services through 
GSA contracts or schedules, which are competitively solicited. 

e. The results of your market research. The D.C. Courts will take advantage of GSA 
procurement procedures that incorporate market research. 

f. Whether you will use off-the-shelf or custom designed projects. The Building B – Exterior 
Restoration and Interior Modernization Project will require a custom designed solution. 

 
D. Alternative Analysis and Risk Management 
 
(1) Did you perform a life cycle cost analysis for this investment?  If so, what were the results?  

The D.C. Courts completed an analysis of the life cycle cost benefits associated with a 
number of alternatives in support of the Family Court Act in the D.C. Courts' Facilities 
Master Plan.  Alternatives included (a) consolidating the Family Court within the Moultrie 
Courthouse,  (b) consolidating the Family Court in other Court Buildings, and (c) 
consolidating the Family Court in new space.  Four expansion options and six alternatives 
were studied in the Facilities Master Plan.  For each option, evaluation criteria pertaining to 
architectural, engineering, constructability and cost were addressed.  The results determined 
that the greatest cost/benefit would be gained by consolidating the Family Court on the John 
Marshall Level of the Moultrie Courthouse.  The Building B Project is one of a series of 
steps planned for full Family Court consolidation. The project is in keeping with the mandate 
of the Family Court legislation and through evaluation was proven to provide the greatest 
efficiencies for the Family Court and the entire court system. 
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(2) Describe what alternatives you considered and the underlying assumptions of each.  The 

Building B Modernization Project is one of a series of projects necessary for the full 
consolidation of the Family Court.  See response to next question for discussion of 
alternatives. 

 
(3) Did you perform a benefits/costs analysis or return on investment analysis for each 

alternative considered?  What were the results for each?  (Describe any tangible returns that 
will benefit the Courts, even if they are difficult to quantify.) The following summarizes the 
benefits and costs considered by the D.C. Courts in the Facilities Master Plan.   
(a) Consolidating the Family Court within the Moultrie Courthouse – The D.C. Courts are 
proceeding with this alternative because it has the greatest return on investment.  An 
underlying assumption of this alternative includes the use of existing courtrooms and 
circulation systems within the Moultrie Courthouse.  Using and augmenting existing 
resources has a major cost benefit, made even greater by the high cost of constructing new 
specialized Court facilities. The consolidation of secure holding facilities within the Moultrie  
Courthouse for use by the Family Court and the Superior Court is also a benefit of this 
alternative because it eliminates the duplication of physical space for adult and juvenile 
detainees that would be needed in two separate facilities and has major operational cost 
benefits associated with the transport of prisoners.   
(b) Consolidating the Family Court in other Court Buildings – Court Buildings A and B were 
considered for the consolidation of the Family Court.  This alternative was not chosen for a 
number of reasons.  Neither building is large enough to house the full Family Court and 
would require the physical split of functions between the two buildings.  Judiciary Square is 
an historic open space and the National Law Enforcement Memorial is a major public space 
between the two buildings.  Above ground linkages are not possible given this context.  
Below grade, Metro's Red Line runs between the two buildings creating a major obstacle to 
below grade connections.  In addition these buildings were designed during an era when 
security was not central to courthouse design and therefore are not up to contemporary 
standards.  Transport of inmates would be highly problematic. 
(c) Consolidating the Family Court in new space - Investigation has indicated that there are 
no significant blocks of space immediately available for purchase within close proximity of 
Judiciary Square that are capable of accommodating the new Family Court in its entirety.  
Leasing of space for the Family Court would require a major infrastructure and security 
investment by the Courts.  This alternative does not have long term cost benefits to the 
Courts. 
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(4) Describe your risk assessment and mitigation plan for this project. Possible risks include 
delays in the construction schedule due to unforeseen field conditions associated with 
existing construction.  The D.C. Courts are partnering with GSA on this project to minimize 
schedule delays and control potential cost overruns.   

 
Part III: Cost, Schedule, and Performance Goals 
 
A. Description of performance-based management system (PBMS): 
(1) Describe the performance based management system that you will use to monitor contract or 
project performance. The Courts' performance-based management system will provide a tracking 
system with project milestones that provide early and ongoing warnings to ensure that projects 
do not exceed either their budgeted costs and/or time projections.    
 
B. Original baseline (OMB approved at project outset): 
(1) What are the cost and schedule goals for this segment or phase of the project? The cost and 

schedule goals for this phase of the project are as follows: 
� Project completion 2010 

 
(2) What are the measurable performance benefits or goals for this segment or phase of this 

project?  Performance goals of the project are as follows: 
� General maintenance until project commencement 

 
C. Current baseline (applicable only if OMB approved the changes): 
(1) What are the cost and schedule goals for this segment or phase of the project? Not 

applicable. 
(2) What are the measurable performance benefits or goals for this segment or phase of this 

project? Not applicable. 
 
D. Actual Performance and Variance from OMB approved baseline (Original or Current): Not 
Applicable. 
 
E. Corrective Actions: Not Applicable. 
  


